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ENVIRONMENTAL SERVICES, Inc. 

HEALTH AND SAFETY PLAN 
ADDENDUM #1 

MATTEO BROTHERS RECYCLING 
REMEDIAL ACTION 

Background: Sierra Environmental Services, Inc. has contracted with Matteo 
Brothers Management to conduct remedial activities on the southern portion of 
their property and an adjacent property that is currently a mobile home 
community. r 

A portion of the work includes remediation of lead-impacted soil beneath and 
around a mobile home located at location B-13. EPA has received previous 
'analytical results showing the levels of contamination in the soil. 

On June 26, 2006 a remedial action was attempted utilizing a "super sucker' : 

vacuum truck and removing the impacted soil into an enclosed vacuum container 
approved for hazardous waste transport/The remedial action was not successful 
due to excessive concrete and roots from adjacent trees. 

The soil that remained showed elevated levels of lead contamination utilizing an 
XRF scanner that has been described in various documents approved by EPA : 
previously. 

Act ion: Sierra Environmental proposes to complete remedial activities by raising 
the mobile home to a height of 4 AA to 5 feet above existing grade utilizing a 
hydraulic jacking system. .The plan includes stabilizing the mobile home and 
slowly increasing the height utilizing the jacking system. As the height increases, 
twelve linear foot wood sections measuring 6 inches by 6 inches'in diameter will 
be inserted at five or six sections around the trailer. 

Utilities will be secured as needed. 

Once the trailer has been raised and stabilized, a mini-excavator will be utilized 
to remove the soil under the mobile home and the soil will be placed in a roll-off 
for transport and disposal. 

The area beneath the mobile home will be backfilled to the original grade using 
clean fill. 

i he mobile home will then be lowered and leveled in accordance with industry 
practices. The utilities will be relumed to service. 



The skirting will.be returned to their original condition and any damage caused by 
the action will be repaired. 

Attached is an addendum to the approved Health and Safety Plan for your review, 
and approval. • 

Work is scheduled to begin on Sunday July 2 or Monday July 3, 2006. 

ResQectliully^submitted by: 

i /A 
Scott Welsh CHMM . 
CEO, Sierra Environmental Services, Inc. 



HAZARD IDENTIFICATION AND CONTROL 

The hazard evaluation is based upon a review of work tasks to be accomplished 
in conjunction with safety requirements. This analysis is to be included as part of 
the approved site Health and Safety Plan written by Berner Construction and 
approved by EPA. 

« Site Security " 

Barriers, including fences ; gates, cones, and caution tape must be 
maintained at all times to restrict public site access. Should any 

.work interfere or potentially cause injury to the public, the danger 
shall be eliminated-immediately. 

o Ambient Air Analysis . • • >, -

During daily activities, the Project Safety Monitor will monitor the 
work area to ensure that the level of protection selected is 
adequate and to establish background levels. Hand-held Air 
monitoring will be accomplished at the work zone and in personnel 
breathing zone. . . 

• ' Training: In accordance with 29 CFR §1910.120 & 40 CFR Pact 58 

<» Excavation 

Heavy equipment operators will inspect and maintain equipment as 
specified. Prior to excavation, all utilities shall be secured or moved 
so as not to be a hazard to excavation. Employees working near 
excavations will be made aware of the extent of excavation during 
daily safety briefs. Training: Site Specific 

e Working. Beneath Raised Mobile Home 

No personnel will enter, the.excavation, beneath the raised mobile 
home unless all non-entry options are attempted. Personnel who 
must work under the trailer will meet persona! protective equipment 
requirements to include a ha If-face air purifying respirator, Tyvek 

. . (or equivalent outer covering) suit, nitrile (or equivalent) overboots, 
andnitrileouterglov.es. 

An inspection of the stability of the raised mobile home will be 
conducted by a competent > person prior to entry and any 
discrepancies will rectified prior to entry. 



Entry operations will be conducted in accordance with regulations 
set forth in 29 CFR § 1926.651(i)(1). Training: In accordance with 
29 CFR §1910.120 and other applicable standards as noted. 

o Utilities ' ; 

As stated prior, all utilities will be secured in accordance with 
existing regulations and will be returned to service upon-work : 

completion. ' • " -


